MEETING MINUTES, FORMER NANSEMOND ORDNANCE DEPOT (FNOD)
RESTORATION ADVISORY BOARD

To:  Restoration Advisory Board members, interested parties
From: Kirk Stevens, U.S. Army Corps Project Manager and RAB Co-chair
Re:  Minutes of February 8, 2000 RAB meeting

RAB Members Present: Affiliation:

Rob Thomson USEPA

Kirk Stevens (Government Co-Chair) USACE

Dave Grimes VADEQ

James Bennett Dominion Lands

Tim Fink TCC

Thomas O’ Grady City of Suffolk

David Saunders Bennetts Creek

Ed Wallingford VDOT

Marian “Bea’ Rogers (Community Co-Chair) | Suffolk City Council

Cherie Walton Reactives Management Corp.
RAB Members Absent:

Steve Hill GE

Dave Taylor Suffolk Fire Dept.

Bruce Johnson Respass Beach

7:10 PM Introduction and Welcome/Call to Order (Sandra Chaloux, CEC, Inc.)

The meeting was called to order and RAB members and guests introduced
themselves. The RAB members were asked if there were any changes to
the December 7, 1999 meeting minutes. The following corrections were
noted: The third paragraph of page 2 should read, “Dominion Landsis
considering donating the 9-acre Horseshoe Pond area’. On Page 2 in the
Impregnite Kit Area paragraph, "150 tons" should read "850 tons'. On
page 5 in thefirst large paragraph, it should read, “ As the shoreline has
receded, the debris has er oded out into theriver."

7:15 PM RAB New Business/Special Issues (Sandra Chaloux, CEC, Inc.)
During the last meeting, CEC announced that they would be doing
community interviews in January 2000 to gather current community
information, to update the FNOD project mailing list, to identify potential
RAB members, and to update the community relations plan for the project.
CEC targeted Respass Beach, Wynnwood, Burbage Grant, Armistead
Forest, College Square Condos, Castlewood, Hunters Mill, and the
Harborview Riverfront communities for these interviews. Sandra
reviewed the results of the community interviews reporting that there had
been atotal of 26 interviews completed. This process added 14 new
names to the FNOD mailing list and five new individuals as potential




7:30 PM

candidates for serving on the RAB. Bea Rogers recommended contacting
someone from the Harborview golf course, from Continental Properties
and the Wynnwood area to serve on the RAB.

Army Corps Update - (Kirk Stevens)

TNT Remova Area—The areais being evaluated using the jointly
developed Site Screening Methodology. The results of thiswork will
be used to determine the magnitude of the groundwater sampling
effort. MicroTech is putting together awork plan on the remedial
investigation study to have out to the regulators by March 1 for
review.

Impregnite Kit Area— A final draft study on this remedial
investigation went to the regulators for comment in January.
Comments have been received from EPA. Once comments have been
received from the State and responded to, the report should be
complete.

James River Beachfront — All comments have been received on the
recommended actions for the Draft Engineering Eval uation/Cost
Analysis (EE/CA) and will be responded to by the end of February.
Plans for the removal action will be discussed at the next RAB
meeting. Thefirst phasein the proposed plan isto go in and remove
al the metal debrisand install rip rap for stabilizing erosion. The
second phase will removing debris from out in the water. A contract
should be awarded by the end of February for this site aswell asfor
removal of debris from the Nansemond River Area of Concern. The
contractor is scheduled to be on site in June 2000.

Steam-Out Pond/Main Burning Ground by GE- Sampling took place
the week of January 17 at the 8 shallow and 7 deep monitoring wells at
the site. Geophysical studies were conducted aswell. The Norfolk
District, along with the Huntsville Army’s Center of Expertise for
Ordnance and Explosion, is working on what steps to take in regard to
the ordnance items discovered during installation of the monitoring
wells. Removal action on a couple of trenches in the Burning Ground
areais scheduled for this February. This site may contain ordnance or
ordnance related scrap. This datawill aso have to be validated and
the findings will be reported at the next RAB.

Horseshoe Pond- Clearing of the vegetation in the area by the Hydroax
team was completed in January. A geophysical survey at the site had
detected alot of metal debris at the western portion of the pond.
Additional geophysical surveyswill be completed at the eastern and
southwestern sides of the pond. The results from previous testing
indicate that the greatest amount of debris and solid waste is along the




Nansemond River side of the pond. Sediment and surface water
samples as well as samples from the four existing shallow wells have
been sent to the laboratory for analysis.

Track K Dump- A contract has been awarded for removal of thetires
and paint cans from the dump. The contractor will also remove 2
pesticide drumsin the triangle area. Field work should begin this
summe.

Other Work:

TCC Anomaly Investigation —Following are the areas of concern on
TCC property:

TNT Remova Area

Athletic Field

Former Renovation Plant Area

Former Building L-11 & L-12

Former Building E-410

agrwbdE

The geophysical work has been completed and reviewed on the first
three areas. They are digging up single anomalies and have started
excavating in trench areas that are suspect. Of the 370 single
anomalies to be excavated, 320 have been dug up so far. A
geophysical investigation will also begin in the other two areas of
concern (the former Building L-11 & L-12 and Building E-410 this
month. The Corps and EPA have signed an official agreement for
thiswork.

Background Report — Additional samples will be taken in April to see
if thereis any seasonal variance from the samples taken of the
background wells.

The scope of work for the investigation of part of the James River
Areas of Concern and part of the Nansemond River is still in the
preparation stage.

The ATSDR has prepared an initial report of their findings. A copy of
it will be put into the Information Repository.

Dominion Lands informed the group that by the next RAB meeting they

would be able to report on two new sites that would be under
development. They will work with officials to identify how they will be

handled. They have advised the perspective buyers that there are
institutional controls and what they are. They are at alower level of
institutional controls than the properties being considered right now. They



8:45 PM

8:50 PM

are also trying to get 3 Prospective Purchase Agreements (PPAS) put
together by the next RAB meeting to report on.

Establish Action Items/Set Agenda & Date for Next RAB Meeting

The next RAB meeting was set for April 4, 2000. The group agreed to
combine a Public Availability Meeting with the next RAB meeting. The
availability meeting will start from 6:00 p.m. to 7:00 p.m. with the RAB
meeting from 7:00 p.m. to 9:00 p.m.

Agendaitems for the next RAB meeting include:

* Preliminary results of wellsfor Main Burning Ground/Steamout
Pond

 ATSDR Update
* Corps Update
* New RAB Members

Action Items:
» CEC to contact new RAB candidates. (Golf Course
rep./Continental Properties/Wynnwood residents
» CEC to copy newspaper items and bring to RAB at next meeting
» CEC to send out corrected minutes to RAB members
* Rob Thomson to bring more information on ‘ comfort letters

Meeting Adjourned

Guests Present: Affiliation:

Mike Klausmeier USACE

Louis Schucker UXB

Scott Emry HRPDC

Brett Waller-- VDOT

Linda Beedie- Citizen

Fred Slade Citizen

Joseph Ferris AH Environmental Consultants
Phil Regan AH Environmental Consultants
Jim Speckhart Citizen

Gary Colvin Suffolk Parks and Recreation
Harry Wheeler Gannett Fleming

Bill Hudson USEPA

Pat Genzler-- VCCS

Mike Kelly IMS Environmental
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